Technology Deployment Fact Sheet

:% Power Tool Estimator Used for PFP Integrated
HANFORD Program Management Plan

The Challenge

The Hanford Site has hundreds of facilities and buildings dating from

the late 1940’ s to more recent construction. These facilities will
require deactivation and decontamination (D& D) to achieve the site
cleanup mission. An early step in the planning process is estimation
of the required detailed tasks, resources, and costs to D&D the
facilities. Thisistypicaly done using historical configuration data
combined with field walkdowns. This information has often been
difficult to obtain due to the vintage of construction and design
media, and the sheer volume of field data to be manually recorded.

One of these facilities is the Plutonium Finishing Plant (PFP). A
team of planners and estimators were preparing a major revision to
the Integrated Program Management Plan for the PFP. Accurate

A technician holding the portable
computer with estimating software used
in the field compares data with the
summary tables stored on the standard
persona computersin the office.

estimates of the costs and resources to perform D&D of this complex facility were needed. The PFP
includes eight non-reactor nuclear facility buildings and hundreds of rooms with a wide variety of internal
piping, ductwork, equipment and other features that must be considered when planning D& D activities.

Current Approach

Past practice for this type of planning effort required manual
recording of information about each room or area, using
historical records and field walkdowns. The results were
subject to transcription errors and, due to the large volume of
data, an acceptable level of detail for planning purposes was
difficult to attain. An estimator would use the manually
recorded data to prepare alist of the tasks needed to clean up
the room, and estimate the duration of the work done by the
required engineering, planning and craft personnel. Then the
estimator could add up the costs and resources to perform D& D
of the room, building and facility. These estimates would then
need to be rolled up into the overall planning process.

Benefits and Features

Accurate estimates obtained in
the fied

Reduces chance for transcription
errors

More detailed estimates with
less manpower

Ability to easily adjust cost and
scaling factors for recalculations

New Technology

The Power Tool Estimator technology provides a portable computer and software package that is more
accurate, easy to use, and requires a smaller field walkdown team compared to manually recorded data.
The use of a computer-based system also provides benefits in flexibility for changing rates, assumptions,

and methods to roll up and report results.
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The Power Tool is acombination of special
software designed for on-the-spot estimating
tasks, and a versatile handheld computer. The
software was developed by B& W Hanford
Company (BWHC) Faster Services, BWHC
Technology Integration, and Polestar Applied
Technologies for the Department of Energy.
This application has improved the ability to
achieve accurate, efficient estimates for major
D&D projects. The software provides a preset
form that allows a field estimator to input
measured and observed data for the room or
equipment being considered for D&D. The
software is |loaded on a small handheld PC that
can also be held at a convenient height for data
entry by a neck-strap. After datafor a number of
rooms and from severa field estimatorsis
obtained, the information can be uploaded into a
standard desktop PC for rollup and other

mani pulation.

BWHC obtained severa of these Power Tool
units for use in D&D task estimates during the
preparation of the PFP Integrated Program
Management Plan in 1999. Personnel preparing
estimates for the plan took the Power Tool units
into the facilities and walked through each room,
inputting data on the room dimensions,
functions, piping, ducting and various
equipment. The results were downloaded and
rolled up into summary tables on standard
personal computers.

The estimates, which were developed using the
Power Tool software, proved easy to use in the
rollups on standard computers. Through the
deployment of this technology, the PFP
Integrated Project Management Plan was
completed on schedule and will serve as the
baseline plan for the D&D of the facility. The
Power Tool estimating system is now available
for use in similar detailed planning exercises at
the Hanford Site.
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